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The Metropolitan Branch Trail (MBT) is a proposed 8-mile multi-use trail that runs from Silver Spring in Maryland to 

Union Station in the District of Columbia.  This project is a 6,500 linear foot section of the trail that runs from New York 

Avenue, NE to Franklin Street, which is constructed under a design build deliver method in four phases. 

 

• Total Contract Value  $4,307,484.76 

• Prime Design Build Contractor  Fort Myer Construction Company 

• Original Notice to Proceed  July 22, 2008 

• Contract Completion Date  July 21, 2009 

 

The work generally consists of: 

• 11’ wide asphalt path with 2’ wide crushed stone shoulder paths on either side 

• Access to the path are available at various dead end streets via gateways and shopping centers  

• The project includes all trail amenities including landscaping, fencing park benches and pedestrian solar lighting and 

emergency call boxes. 

• Signing and pavement marking along the path will guide the pedestrians through the path. 

• Soil erosion and sediment control measures are employed throughout the length of the project including silt fence, 

inlet protection, and tree protection. 

 

 

 

METROPOLITAN BRANCH TRAIL DESIGN BUILD PROJECT 

FROM NEW YORK AVENUE, NE to FRANKLIN STREET 

Contract # DCKA-2007-R-003 

PROJECT SUMMARY 
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Field Issues 

• None 

 

Administrative Issues 

• Lagging wall design and coal chute final designs are expected from FMCC next week 

 

 

 

 

Monday, November 09, 2009 
 
The  prime   contractor  carried  out  work  as  shown  below. 

• Backfilling  CR-6  between drain blocks poured on 11-06-2009 and behind retaining  wall, tamping,placing stripped 

top soil hauled from  contractor’s  project located in Upper Marlbor ( Maryland), placing 6” perforated p.v.c.pipe and 

# 57 stonesboth wrapped in filter cloth form first drain block to last drain blockfrom sta.30+50 to 31+68  and 

sta.33+15 to 35+34 of phase 2 trail area. 

• Placing  salvaged  top soil in triangular area  @ the location of phase 1 trail area near Sta.14+87( @ Rhode Island 

shopping center) and @  phase 4 trail area  @ Randolph place. 

• Removing barrier  walls  set  behind  D.C. public school bus depot set  for retaining wall construction from sta.27+60 

to 29+10 of phase2  trail  area. 

• The service provider ( R & R Fencing)  of subcontractor ( Long Fence)  carried out work  as shown below. 

• Aligning  top of fence  and tightening bolts anchored to posts set for phase 4 trail area from sta 40+94. to  sta.46+76 

and47+33 to 51+13 

• Removing old post set for the gate @ phase 4 trail area near  “4” and ‘S” street, excavating foundation for gate posts 

@ “4” and “S” street as well as “5” and “T” street and pouring 3000 psi concrete. 

 

Tuesday, November 10, 2009 
The   prime  contractor  carried  out  work as shown  below 

• Laying  6” dia.p.v.c.pipe  from back of stem to edge of proposed outside shoulder of phase 2 trail @ 

sta.35+95,backfilling CR-6 on pipe run and compacting using small roller( BOMAG). 

• Backfilling  CR-6 and  placing  salvaged top soil ( brought  by  contractor from his “Upper Marlboro” project ) behind  

retaining wall @ various locations. 

• Chipping off any concrete flakes from top of retaining wall. 

• Saw cutting uneven edge of existing asphalt  from behind retaining  wall  from sta.27+55 to 29+10 of phase 2 ( in the 

area of D.C. Publicschool bus depot), tamping the grade and paving that strip using 9.5 mm 70-22 bituminous 

concrete. 

• Placing  G.A.B. for inside 2’ wide shoulder from  sta.0+65 to 3+20 of  phase 1. 

• Clearing site by removing all wood,steel and other materials. 

ISSUES AND RESOLUTIONS 

DAILY WORK PERFORMED 
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Financials Period ending 10/31/09

Contract Value Previous This Month To Date % comp

Original Contract 4,307,484.76$      1,896,072.39$      318,246.45$      2,214,318.84$      51.41%

Change Orders -$                      

Total Contract 4,307,484.76$      1,896,072.39$      318,246.45$      2,214,318.84$      

Progress Payments

• The service provider(R & R fencing) of subcontractor( Long Fence) attached circular rings to fence from sta. 40+94  

to sta.46+76  and sta.47+33 to 51+13. 
 

Wednesday, November 11, 2009 
 

• The  service provider ( R & R Fencing )  of subcontractor (  Long Fence )  set  2  fence panels  between  sta.  51 +13   

and   sta.51+29  of phase 4  trail  area. 

• Due to prevailing rain, the crew  hesitated to work anymore further  and left for a day. 

• In observance  of  “ VETERANS  DAY” holiday, the prime  contractor (  F.M.C.C.)  did  not  work  today. 
 
 

Thursday, November 12, 2009 

 

• Because  of  prevailing  rain,  neither  prime  contractor  nor  sub- contractor  showed  up at site. 

• As  scheduled, Mr. Frank Mirack  ( F.H.W.A.)  met  me  @  D.D.O.T. office  ( 64, New York Ave.) @  10.00 a.m. and  

discussed progress  and  issues related to “ Metropolitan  Branch  Trail”. 

 

Friday, November 13, 2009 
 

• The  service  provider ( R & R Fencing )  of  subcontractor (  Long Fence )  carried  out  setting  fence  panels, inserting  

circular 

• Rings in the fence,aligning the top of fence and cutting top of post @  the locations of phase 4 trail as shown below.   

        Sta. 40+86 to 40+94 

        Sta. 46+76 to 46+84 

        Sta. 47+14 to 47+33 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

FINANCIALS 
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The contractor submitted the following two week look ahead schedule. 

 

 

 

 

 

 

 

 

 

SCHEDULE 
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PROJECT PHOTOS 
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